
ARIZONA GAME AND FISH DEPARTMENT 

HABITAT PARTNERSHIP COMMITTEE  
HABITAT ENHANCEMENT AND WILDLIFE MANAGEMENT PROPOSAL 

 

 
 

PROJECT INFORMATION  

Project Title:  Horseshoe Ranch Water Management Project -  Phase I  

Region and Game Management Unit: Region VI, GMU 21  

Local Habitat Partnership Committee (LHPC):  

 Payson Natural Resource Committee 

Was the project presented to the LHPC?  

YES[]     NO[X] 

Has this project been submitted in previous years?  YES[]     NO[X] 

                                                 If Yes, was it funded?  YES[]     NO[]  HPC Project #:  

Project Type:  Water Development – windmill repairs and redevelopment  

Brief Project Summary:  Repair 4 windmill water developments to restore water delivery and redevelop 

associated infrastructure to wildlife friendly standards.  All water developments and associated 

infrastructure will be redesigned to maximize wildlife access, improve permanence and reliability, prevent 

wildlife entrapment and provide livestock watering.  Placement of new troughs will be selected to promote 

livestock distribution across semi-desert grassland and desert scrubland habitat in GMU21.  

 

Big Game Wildlife Species to Benefit: Pronghorn, Mule Deer, Javelina 

Implementation Schedule (Month/Day/Year): 

 
Project Start Date: Spring 2012 

 

 

 

Project End Date: Summer 2012 

 

Environmental Compliance: 

NEPA Completed:  YES[]     No[X]     N/A[]  
Projected Completion Date:   In process; anticipated by Dec 2011; 

only required for the addition of troughs in Task A & C  

 

State Historic Preservation Office - Archaeological Clearance: 

YES[]     No[X]     N/A[] 

Projected Completion Date:  :   In process; anticipated by Dec 2011; 

only required for the addition of troughs in Task A & C 

 

Arizona Game and Fish Department EA Checklist:        N/A[]   

To be Completed by:   In process; anticipated by Dec 2011 

 

Projected Completion Date:  Summer 2012 

PROJECT FUNDING 

Special Big Game License Tag Funds Requested:   

 

Cost Share or Matching Funds:   

$ 38,393.00 

 

$ 15,776.86 

Total Project Costs:   $ 54,169.86 

PARTICIPANT INFORMATION 

Applicant (please print):   

Jake Fousek 

 

Address:   

AZ Game & Fish Department 

7200 E. University Ave. 

Mesa, AZ 85207 

 

E-mail: 

 jfousek@azgfd.gov 

Telephone: 928 583 4951 Date: August 31, 2011 

Game Branch / HPC Project Number: 11-610 

Possible Funding Partners:  
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AGFD Contact and Phone No.:  

Jake Fousek 928 583 4951 

 

Project has been coordinated with:   

Tonto National Forest- Carol Engel, Andre Silva, Todd Willard 

Bureau of Land Management- AFNM- Amanda James, Paul Sitzmann  

AZ Game & Fish Dept.- Dana Warnecke (Habitat Specialist RVI, Kelly Wolff-Krauter (Habitat Program 

Mgr- RVI 

AAF- Personal communication with Shane Stewart   

 

NEED STATEMENT – PROBLEM ANALYSIS:  

The Arizona Game and Fish Department (Department) recently acquired a ranch in central 

Arizona, within the Agua Fria National Monument, known as the Horseshoe Ranch.  The Ranch 

is base property for two federal grazing allotments known as the Horseshoe (Bureau of Land 

Management (BLM), and the Copper Creek (Tonto National Forests (TNF) allotments.  These 2 

allotments represent roughly 65,000 acres of public grazing lands characterized by semi-desert 

grassland (known as the Agua Fria grasslands), Sonoran desert scrubland, chaparral and juniper 

savannah at higher elevations.  These allotments include nearly 1/2 of the best pronghorn habitat 

in GMU 21, as well as habitat for mule deer, gambel quail and many other game and nongame 

species. 

 

The Department, BLM and TNF recently established an interagency Memorandum of 

Understanding (MOU) that provides the legal framework by which the Department can sublease 

the grazing privileges for the 2 allotments and in collaboration with a livestock operator oversee 

the future management of livestock grazing on the approximately 65,000 acres of public grazing 

lands.  The MOU also establishes an agreement between the agencies to initiate a collaborative 

planning process with all interested stakeholders to develop a Coordinated Resource 

Management Plan for two allotments which will guide future management of the aforementioned 

allotments and their associated natural resources.   

 

In addition to the interagency agreements associated with the Horseshoe acquisition, the 

Department in coordination with the BLM, TNF and Prescott National Forest (PNF) developed 

an interagency strategy known as the Central Arizona Grasslands Conservation Strategy (CAGS) 

(see Map 2). The strategy states that “the three agencies recognize that by working together, 

restoration of grassland ecosystems and the wildlife species that inhabit them can be maximized 

for the American public. The mission of this effort is to develop an integrated management 

strategy for the conservation and restoration of grassland ecosystems and associated pronghorn 

populations in central Arizona. This strategy includes habitat assessment information, risk 

assessment to grassland ecosystems and pronghorn populations, management strategies and 

recommendations, and the use of an interdisciplinary approach for its development and 

implementation."  

 

Specifically, grassland habitat in GMU21 is identified in the strategy as an area with distinct 

local populations of pronghorn and other grassland species with threats to their long-term 

viability without intensive management strategies and actions. The maintaining of these 

populations at high densities and protecting high quality habitats is critical to meeting 

management objectives. This project reflects the goals, objectives and strategies set within the 

CAGS, more specifically: 
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Goal - Maintain self-sustaining pronghorn populations and other grassland obligate  

                species in central Arizona  

 

Objective - Maintain and/or develop adequate water sources within suitable pronghorn habitat  

Strategy - Map AGFD wildlife waters, livestock watering improvements (troughs,  

windmills, stock tanks) and natural perennial water (springs and streams)  

Stragegy - Conduct water distribution analyses; identify availability shortfalls, identify  

distribution problems with overabundance; collaborate on optimum distribution  

and abundance with livestock operations considering political and biological aspects 

            Strategy - Reduce predator cover in the immediate vicinity of important water sources  

            and set fences back 

 

Objective - Maintain or restore habitat connectivity  

Strategy - Identify movement corridors, barriers and specific restoration actions  

Strategy - Reduce fence density and improve quality  

Strategy - Inventory fence locations and designs and modify to meet wildlife standards 

 

The Department and partners have been working collaboratively for many years on habitat 

improvement projects across the Ranch and the adjacent grassland habitats for the benefit of 

wildlife including juniper thinning, prescribed fire treatments, water developments, predator 

control and wildlife friendly fence modifications.  The Horseshoe Ranch has been a partner with 

the Arizona Antelope Foundation through the Department’s Adopt-A-Ranch Program for many 

years.  This project represents an ongoing commitment to continue active management strategies 

to promote habitat improvement projects that will benefit wildlife and maintain self-sustaining 

populations of important game species including pronghorn and mule deer across the grasslands 

of GMU 21. 

 

Since the fall of 2006, the two allotments associated with Horseshoe Ranch have been in a non-

use state, with no active livestock operator maintaining developed waters. As a result 

infrastructure associated with the various waters has fallen into disrepair and in some places has 

been vandalized. The Department initiated an inventory of all water sources across the allotments 

August 2011 to assess the current availability of water and repair needs.  The results of that 

assessment indicate that most of the stock tanks are dry as a result of recent drought and most of 

the windmill or well/pipe/trough systems are dry as a result of infrastructure in disrepair (see 

Map 3).  The lack of water across the two allotments is severe and a water management strategy 

is urgently needed.  

 

 

PROJECT OBJECTIVES:  

The primary objectives for this project are: 

 

1. Implement a phased approach to improving water availability and distribution across the Ranch 

and allotments.  

2. Initiate a collaborative approach to fund and maintain water infrastructure on the Ranch and 

allotments; utilizing partnerships developed through the future CRMP process, contractual 

arrangements between AGFD and the future ranch livestock subleassee, federal land 

management agencies, Habitat Partnership Committee and other interested stakeholders. 

 

 

PROJECT DESCRIPTION AND STRATEGIES: 
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Objective 1.   Implement a phased approach to improving water availability and distribution across the 

Ranch and allotments  

  

Strategy 1.1:   Repair existing water developments that can provide immediate water delivery 

(windmills, solar wells, and spring developments: see attached Map 3) 

 

Task A- Perry Windmill (Improvement #45) 

 Service windmill (standard pull & service leathers or evaluate adding a 

submersible pump)  

 Replace windmill fin  

 Reconfigure waterlot fence to wildlife standards (Volunteer Labor Match) 

 Add 2 new troughs with above ground pipeline and float system 

 Evaluate adding a 2
nd

 storage tank (possibly use spare tank at Horseshoe Ranch) 

 

Task B- New Mill (Improvement #35) 

 Service windmill (standard pull & service leathers or evaluate adding a 

submersible pump)  

 Reconfigure waterlot fence to wildlife standards (Volunteer Labor Match) 

 Add 2 new troughs with above ground pipeline 

 Replace float system on troughs 

 

Task C- Bishop Windmill (Improvement #9) 

 Service windmill (standard pull & service leathers or evaluate adding a 

submersible pump)  

 Repair storage/trough distribution lines  

 Replace float system on trough 

 Add trough/pipeline to Cornstalk pasture 

 

Task D- Rugged Mill (Improvement #54) 

 Reconfigure waterlot fence to wildlife standards (Volunteer Labor Match) 

 Evaluate adding a submersible pump 

 Replace float system on trough 

 Add overflow system on storage tank 

 

Strategy 1.2:   This strategy will be implemented as Phase II for the project.  Repair existing 

water developments that will provide water when precipitation delivers (stock tanks and 

wildlife water catchments).  Several dirt stock tanks across the allotments are currently silted in 

and some have dam or overflow channel breaches.  A prioritized list of stock tank 

improvements will be developed to renovate stock tanks, utilizing a collaborative approach for 

funding and labor.  Priorities will be established as part of the CRMP process (see Objective 2 

below). 

 

Strategy 1.3:  This strategy will be implemented as Phase II for the project.  Analyze need and 

identify new wildlife & livestock water developments that increase water availability and 

improve water distribution. 
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Objective 2.   This strategy will be implemented as Phase II for the project.  Initiate a collaborative 

approach to fund and maintain water infrastructure on the Ranch and allotments; utilizing partnerships 

developed through the future CRMP process, contractual arrangements between AGFD and the future 

ranch livestock sublease, federal land management agencies, Habitat Partnership Committee and other 

interested stakeholders. 

 

Strategy 2.1:  Prioritize repairs, renovations and new improvements based on feasibility, 

benefits to wildlife and benefits to livestock management strategies. 

 

 

PROJECT LOCATION: 

The project area is 40 miles north of Phoenix, east on the Bloody Basin exit. The Horseshoe Ranch is 

located in the Agua Fria National Monument along the Bloody Basin Road about 5 miles east of I-17.   

The Horseshoe and Copper Creek allotments encompasse 65,000 acres due east from I-17, on BLM 

and TNF lands.  

 

 
Map 1 – General location of Horseshoe Ranch and allotments 
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Map 2 - Central Arizona Grasslands Conservation Strategy Project Area 

 

LAND OWNERSHIP AT PROJECT SITE (Please state specifically if PRIVATE 

PROPERTY and provide landowner’s name): 

Arizona Game and Fish Commission – Horseshoe Ranch, Tonto National Forest, and the  

Bureau of Land Management.  See Map 1- Location. 

 

IF PRIVATE PROPERTY, IS THERE A STEWARDSHIP or LANDOWNER 

AGREEMENT BETWEEN THE LANDOWNER AND THE DEPARTMENT?   

YES[]     NO[]   not applicable –  

 

 

HABITAT DESCRIPTION:   

The elevation at the ranch is 3,266 feet.  Habitat types on the subject property and across the associated 

allotments transition from Arizona Uplands Sonoran Desertscrub to Great Basin Conifer Woodlands 

(Brown 1994).  The habitat is characterized primarily as semi-desert grassland across broad expanses 

of mesas and rolling hills.  These grasslands are bisected by steep canyons that have Sonoran 

Desertscrub, Great Basin Conifer Woodland and Interior Chaparral species.  Canyons with intermittent 

or perennial water have native Interior Riparian Deciduous Forests and Woodlands. More xeric 

canyons in the lower elevations are characterized by Sonoran Riparian Scrubland.   
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Map 3 – Range Improvement (Tasks A-D) Locations 

 

 

ITEMIZED USE OF FUNDS:  

Contributor Task or Resource Provided # Rate Total Value 

Task A - Perry Windmill (Improvement #45) 
HPC Contract Labor- Service windmill (standard pull & 

service leathers, replace cylinder; and evaluate 
adding a submersible pump- Option 1)  1 

Up to 
4800.00 4800.00 

HPC 

Option 1- Contract Labor- Add a submersible 
pump to the windmill for pumping higher volume 
of water (this was the past configuration of the 
windmill)  1 4,000.00 4000.00 

HPC 10’ x 30” x 24” Powder River troughs 2 700.00 1400.00 

HPC 2500 ft. 1 ¼” High density polyethylene pipeline    2500 ft 0.57 /ft 1425.00 

HPC Storage Tank/Trough/Pipeline fittings: (valves, 
elbows, couplings,  reducers) 

  
250.00 

HPC Float valves for troughs (wildlife/livestock proof 
cast aluminum) 2 200.00 400.00 

HPC Replace windmill blade 1 150.00 150.00 
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Funding Request from HPC Subtotal  - Without Option 1                                                                  8425.00                                                                                                 

Funding Request from HPC Subtotal  - With Option 1                                                                    12,425.00                                                                                                 

  
Task B – New Mill Windmill (Improvement #35) 
HPC Contract Labor - Service windmill (standard pull & 

service leathers, replace cylinder; and evaluate 
adding a submersible pump- Option 1)  1 

Up to 
4800.00 4800.00 

HPC Option 1- Contract Labor - Add a submersible 
pump to the windmill for pumping higher volume 
of water (this was the past configuration of the 
windmill)  1 4,000.00 4000.00 

HPC 100 ft. 1 ¼” High density polyethylene pipeline    300 ft 0.57 /ft 171.00 

HPC 10’ x 30” x 24” Powder River trough 1 700.00 700.00 

HPC Float valve for troughs (wildlife/livestock proof 
cast aluminum) (retrofit 2 existing troughs + 1 
new trough) 3 200.00 600.00 

HPC Storage Tank/Trough/Pipeline fittings: (valves, 
elbows, couplings,  reducers) 

  
400.00 

HPC 2 miles smooth wire – ¼ mile per roll 8 50.00 400.00 

HPC Fence stays (100/80.00) and Clips (est 20.00) 
 

100.00 100.00 

Funding Request from HPC Subtotal  - Without Option 1                                                                  7171.00                                                                                                 

Funding Request from HPC Subtotal  - With Option 1                                                                    11,171.00                                                                                                 

 
 

 
Task C – Bishop Windmill (Improvement #9) 
HPC Contract Labor- Service windmill (standard pull & 

service leathers, replace cylinder; and evaluate 
adding a submersible pump- Option 1)  1 

Up to 
4800.00 4800.00 

HPC Option 1- Contract Labor- Add a submersible 
pump to the windmill for pumping higher volume 
of water (this was the past configuration of the 
windmill)  1 4,000.00 4000.00 

HPC Float valve for troughs (wildlife/livestock proof 
cast aluminum) (retrofit 1 existing + 1new) 2 200.00 400.00 

HPC 10’ x 30” x 24” Powder River troughs 1 700.00 700.00 

HPC 100 ft. 1 ¼” High density polyethylene pipeline    200 ft 0.57 /ft 115.00 

HPC Storage Tank/Trough/Pipeline fittings: (valves, 
elbows, couplings,  reducers) 

  
250.00 

Funding Request from HPC Subtotal  - Without Option 1                                                                  6265.00                                                                                                 

Funding Request from HPC Subtotal  - With Option 1                                                                    10,265.00                                                                                                 

  
Task D – Rugged Windmill (Improvement #54) 

HPC Option 1- Contract Labor - Add a submersible 
pump to the windmill for pumping higher volume 1 4,000.00 4000.00 
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of water (this was the past configuration of the 
windmill)  

HPC Float valve for trough (wildlife/livestock proof cast 
aluminum) (retrofit 1 existing trough) 1 200.00 200.00 

HPC Storage Tank/Trough/Pipeline fittings: (valves, 
elbows, couplings,  reducers) 

  
125.00 

HPC 100 ft. 1 ¼” High density polyethylene pipeline    100 ft 0.57/ft 57.00 

HPC ¼  mile smooth wire  1 50.00 50.00 

HPC Fence stays (100/80.00) and Clips (est 20.00) 
 

100.00 100.00 

Funding Request from HPC Subtotal  - Without Option 1                                                                     532.00                                                                                                 

Funding Request from HPC Subtotal  - With Option 1                                                                         4532.00                                                                                                 

Cost Share  

Volunteer 
Labor  

Task A- Reconfigure waterlot fence to wildlife 
standards $21.69  per hour (hourly rate of $16.07 
+ a rate of $5.62 (35%) employee related benefits) 

~ est. 200 
vol. hours 21.69 4338.00 

AGFD 
Adopt A Ranch Task A- 2 miles smooth wire – ¼ mile per roll 8 50.00 400.00 

AGFD 
Adopt A Ranch 

Task A- Fence stays (100/80.00) and Clips (est 
20.00) 

 
100.00 100.00 

Volunteer 
Labor- Task D 

Assembly  & repair of storage 
tank/trough/pipeline systems at all 4 windmills 
$21.69  per hour (hourly rate of $16.07 + a rate of 
$5.62 (35%) employee related benefits) 168 21.69 3644.00 

AGFD 
All Tasks - Project, planning oversight, travel  and 
travel  120 hrs 35.55 4266.00 

AGFD  
 

All Tasks- Assembly  & repair of storage 
tank/trough/pipeline systems at all 4 windmills 32 hrs 35.55 1137.60 

HPC 
35% Administrative overhead on AGFD project 
oversight  1523 hrs 

 
1891.26 

Total Funding Request from HPC Subtotal  - Without Option 1                                                     22,393.00                                                                                                                                                     

Total Funding Request from HPC Subtotal  - With Option 1                                                           38,393.00                                                                                                                                         

Cost Share Subtotal                                                                                                                                15,776.86 

 Total Project 
Cost Without Option 1 

  
38,169.86 

Total Project 
Cost With Option 1  

  
54,169.86 

 

 

LIST COOPERATORS AND DESCRIBE POTENTIAL PARTICIPATION: 

 Tonto National Forest- Carol Engel, Andre Silva, Todd Willard 

 Bureau of Land Management- AFNM- Amanda James, Paul Sitzmann  

 AZ Game & Fish Dept. Region VI- Jake Fousek (Wildlife Manager GMU21), Kelly Wolff-

Krauter (Habitat Program Mgr),  Dana Warnecke (Habitat Specialist) Tom Hildebrandt 

(Wildlife Program Mgr) 

 Most of the work is maintenance requiring no NEPA.  Adding pipelines and troughs will 

require NEPA clearance from BLM & TNF (most likely CatX level NEPA clearance).   

 BLM may provide some materials for fence modifications reducing the cost share from Adopt-
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A-Ranch Program.  

  

 Eagle Scouts will be providing volunteer labor to do the fence modifications for Task A during 

the Fall of 2011. 

 

 

PROJECT MONITORING PLAN: 

A water monitoring plan will be developed as part of the Horseshoe Ranch CRMP.  It will be 

implemented collaborative through CRMP partnerships.  The CRMP planning will be initiated Fall of 

2011 with all interested stakeholders. 

 

 

PROJECT MAINTENANCE: 

A water maintenance plan will be developed as part of the Horseshoe Ranch CRMP.  It will be 

implemented collaborative through CRMP partnerships.  The CRMP planning will be initiated Fall of 

2011 with all interested stakeholders. 

 

 

PROJECT COMPLETION REPORT TO BE FILED BY:   

AGFD- Region VI: Jake Fousek – Wildlife Manager 

 

 

WATER DEVELOPMENT PROJECTS (see attached worksheet): 

 

 

TREE SHEARING (AGRA-AXE, PUSH) PROJECTS (see attached worksheet): 

N/A 
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ARIZONA GAME AND FISH DEPARTMENT 

WATER  DEVELOPMENT  WORKSHEET 
 

PROJECT NAME: Horseshoe Ranch Water Management Project-  Phase I 

 

1) Is the water development listed as a priority in the most recent “Wildlife Water 

Development Annual Implementation Schedule?”   

 

Not applicable.  This project is not related to wildlife water catchment repairs or development.  

The project is repairs on existing ranch developed waters. 

 

 

2) Please list the Development Branch personnel and date coordinated with for this project. 

 

 

3) What is the estimated annual inches of precipitation for the area? (mark one) 

 []2-4   []4-6   []6-8   []8-10   []10-12   [X]12-14   []14-16   []>16 

 

 

4) Is there a perennial water source available to big game within four miles of this project?

  

 YES[X] (please complete #5 below) NO[] (skip #5 below) 

  

Yes for Tasks A,B,C (Agua Fria River, Silver Creek  and 2 wildlife water guzzlers on Perry 

Mesa .  Most of the stock tanks are dry, 4 are at nearly empty levels currently);   Yes for Task 

D – Silver Creek is slightly over 4 miles and Bishop Spring (#69 on Map 3) is currently not 

operational. 

 

 

5) For the accessible, perennial water source nearest this project: 

 Name of water source:  Perry Tank, Copper Tank, North and South Campbell Tanks; Agua Fria 

River, Copper Spring, Bishop Creek, Silver Creek Spring 

 Type of water source (catchment, spring, dirt tank):  Dirt Tank (currently almost dry) 

 Ownership of water source:  BLM: on Horseshoe Ranch assignment of range improvements 

 Distance in miles from project: Various between Tasks but approximately 2-4 miles from Agua 

Fria River and all of the stock tanks above for Tasks A & B; approximately 3 miles from 

Copper Spring to Task D; approximately 1-2 miles from Bishop Creek (intermittent stream)  

and 3 miles from Silver Creek Spring for Task C.    All of the natural springs/streams are in 

canyons and waters are intermittent with very limited distribution.  We would not expect 

pronghorn to use the natural waters at these locations due to the steep canyon topography and 

dense vegetation.  The natural waters are used by deer.  

 

 

6) Is the target wildlife species a result of transplant efforts?  YES[X]     NO[X] 

 

 Pronghorn have been transplanted in GMU 21.  Mule deer are not a result of transplant efforts. 
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7) Please list any special land management status for the project site (i.e. Wilderness, 

National Park, National Monument).  If private land, list landowner. 

  

 Agua Fria National Monument 

 

 

8) Please provide the following information about access to the proposed site: 

 Type of access (mark one):   [X]2x4 vehicles    [X]4x4 only    []foot only** 

    **If foot access only:  Distance in miles:       Approximate hiking time:  

 

 -- Does access to this site require crossing private or tribal lands? YES[]  NO[X] 

  

 -- Please describe any restrictions to public access: wet weather restrictions 

 

 

9) Please list below (or on a separate sheet) the material type and dimensions of each 

component proposed to be added, modified, or repaired.  
 

 

 

10) Was a site visit completed? Yes[X]    No[] 

 Tom Hildebrandt, AGFD Region VI 

 Dana Warnecke, AGFD Region VI 
 
 
 
 
 
 

 
 


